



Harmonogram IŚR  
projekt: Aktywne Mazowsze  
nr projektu RPMA.09.01.00-14-d386/19

MIEJSCE: ul. Broni 4/20, Radom  
Osoba prow Stanisław Romaniszyn

1.	06.08.2021	2 h	8:00-10:00
2.		2 h	10:00-12:00
3.		2 h	12:00-14:00
4.		2 h	14:30-16:30
5.		2 h	16:30-18:30
6.		2 H	18:30-20:30
7.	07.08.2021	2 h	8:00 – 10:00
8.		2 h	10:00 – 12:00
9.		2 h	12:00-14:00
10.		2 h	14:30-16:30
11.		2 h	16:30-18:30
12.		2 H	18:30-20:30
13.	09.08.2021	2 h	8:00-10:00
14.		2 h	10:00-12:00
15.		2 h	12:00-14:00
16.		2 h	14:30-16:30
17.		2 h	16:30-18:30
18.	10.08.2021	2 h	8:00 – 10:00
19.		2 h	10:00 – 12:00
20.		2 h	12:00-14:00
21.		2 h	14:30-16:30
22.		2 h	16:30-18:30
23.	11.08.2021	2 h	8:00-10:00
24.		2 h	10:00-12:00
25.		2 h	12:00-14:00
26.		2 h	14:30-16:30